
Z/10/00

NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

February 10, 2000

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 9 (January 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superiund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superiund
Site (the "site") during January 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• During January 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
temporarily demobilized field personnel and equipment from the site because of winter
weather. Therefore, no activities related to remediation of residential lots, remote fill
areas, or the main industrial site were performed. Through January 2000, ENTACT has
completed remedial activities at 759 residential lots and 30 remote fill properties.

• During January 2000, ARCADIS Geraghty & Miller ("ARCADIS") personnel and
representatives of the Group continued efforts to secure access to off-site properties
associated with the implementation of the pre-design investigation for groundwater.

• On or about January 4, 2000, ARCADIS received a signed copy of an access agreement
from Mr. Mark Bayley, Martin & Bailey, Inc., for installation of monitoring well
GMMW-123.
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• On or about January 7, 2000, the Group's project coordinator received a letter from
EPA clarifying the scope of remedial activities at Slough Road. Copies of the letter were
distributed by the Group's project coordinator to ENTACT personnel and Group
members for consideration.

• On January 10, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on January 28, 2000 to document the results of the meeting.

• On January 10, 2000, the Group's project coordinator issued a voluntary progress report
to EPA.

• On or about January 13, 2000, ARCADIS received a signed copy of an access
agreement from the Bissell Street Warehouse Company for installation of groundwater
monitoring well GMMW-117.

• On January 25, 2000, ARCADIS personnel provided access agreements to Mayor
Tyrone Echols, Venice City Council, to request access for installation of groundwater
monitoring wells in the right-of-way on the south side of Kerr Street (approximately 200
feet east of the intersection of Kerr Street and Main Street) and in the right-of-way on
the east side of Fourth Street (approximately 100 feet south of the intersection of Fourth
Street and Granville Street).

• On January 31, 2000, ENTACT provided a letter to EPA to confirm that ENTACT has
temporarily demobilized field personnel and equipment from the site because of winter
weather. ENTACT's letter also indicated that seven residential lots, one remote fill
property, final restoration activities at the industrial site, and other remaining activities
would be performed as soon as weather permits availability of sod for restoration
activities.

2. Summary of Data and/or Results of Sampling and Tests Received:

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.
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4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

• ARCADIS personnel will continue to prepare for field activities associated with the
pre-design investigation for groundwater and will continue efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group and
ARCADIS will continue efforts to secure access to appropriate properties for
installation of monitoring wells. The Group also anticipates that: (a) correspondence
will be provided to EPA regarding the difficulties in securing access to properties for
monitoring well installation; (b) a conference call will be conducted with EPA to discuss
access difficulties; and (c) as soon as a sufficient number of access agreements have
been executed by property owners, the Group will advise EPA with a schedule for
initiation of the pre-design investigation for groundwater.

• ENTACT will complete excavation and site restoration activities at the remaining
residential and remote fill lots as soon as weather conditions allow. A schedule will be
provided to EPA in advance of ENTACT's remobilization to the site.

5. Problems Encountered. Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

• As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. The Group anticipates that a
conference call will be scheduled with EPA in February 2000 to discuss this situation in
further detail. The current status of the Group's efforts to secure access is summarized
in Table 1.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.
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Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey A. Ceed
Project Coordinator

attachment

cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller

(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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( TABLE 1 (
NL INDUSTRIES/TARACORP SUPERFUND SITE

STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring
Well ID
MW 101

MW 102

MW103

MW 103-91

MW 104

MW 104-92

MW 105D

Well Status
Proposed Existing

^

^

^

S

S

s

s

Area
Main industrial

Off-site (east of
main industrial)

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Aetna Freight Lines Inc.
1501 Grand
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Property owner recently
identified. Access
agreement to be
prepared.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table I (continued) (
Status of Access to Properties for Predesign Investigation for broundwater February 10, 2000

Monitoring
Well ID

MW 105S

MW 106 D

MW 106 S

MW107D

MW 107 S

MW108D

Well Status
Proposed Existing

^

V

^

•/

•/

^
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for broundwater February 10, 2000

Monitoring
Well ID

MW 108 S

MW 109

MW 109-92

MW 110

MW 111-92

MW108X

MW109X

Well Status
Proposed

/

/

Existing

^
(not

located
during

site visit)

•
(not

located
during

site visit)
•/

(not
located
during

site visit)

^
(not

located
during

site visit)

^
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Off-site
(northeast of
main industrial)

Off-site
(northeast of
main industrial)

Main industrial

Main industrial

Tax ID # Site Address
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Not known

Not known

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for (jroundwater February 10, 2000

Monitoring
Well ID
MW 112

GMMW-113

GMMW-113

GMMW-114

GMMW-115

GMMW-116

GMMW-117

Well Status
Proposed

^

•/

</

/

/

^

^

Existing Area
Main industrial

Main industrial
(opposite side of
State Street from
State Street
Warehouse)

Main industrial

Main industrial

Main industrial

Venice
Township

Tax ID #

22-2-19-24-15-401-006
22-2-19-24-15-401-007

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-25-00-000-009

Site Address
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
John G. Obucina
1460 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
141 7 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
Bissell Street Warehouse
Co.
1226 Bissell Avenue
Venice, IL 62090

Tax Payer Address

John G. Obucina
1 5th & State Streets
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Access Status
Access agreement
signed 4/1 2/99.

Access agreement
issued on 12/17/99.

Access agreement
issued to the City of
Granite City in January
2000. A signed access
agreement to the public
right-of-way has been
received from the City
of Granite City.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access agreement
issued on 12/17/99.
Access agreement
signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for Uroundwater February 10, 2000

Monitoring
Well ID

GMMW-118

GMMW-118

GMMW-119

GMMW-119

GMMW-120

GMMW-121

Well Status
Proposed

</

^

S

/

•/

^

Existing Area
Venice
Township

Venice
Township

Venice
Township

Venice
Township

Eagle Park
Acres

Eagle Park
Acres

Tax ID #
21-2-19-35-15-401-906.000

2 1-2- 19-3 5-00-000-0 11. TOO
2 1-2-1 9-35-00-000-0 12.TOO

21-1-19-36-08-201-004

21-2-19-36-16-401-036

Site Address
Gulf Mobile Ohio RR
Kerr Street
Venice, IL 62090
Right-of-way on south
side of Kerr Street
(approx. 200 feet east of
intersection of Kerr Street
and Main Street)
Madison IL & St. Louis
RyCo.
4th Street
Venice, IL 62090
Right-of-way on the east
side of 4th Street
(approx. 100 feet south of
intersection of 4th Street
and Granville Street)

Eagle Park Acres Imp. Assn
Hill Street
Madison, IL 62060

Bobby L. & Verlillian Ervin
214 Watson Street
Madison, IL 62060
Northern parkway of
Mary Street, south of
Watson Street

Tax Payer Address
Illinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 606 11
City of Venice, City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090
Madison IL & St. Louis Ry
Co.
4th Street
Venice, IL 62090
City of Venice
City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090
Eagle Park Acres Imp. Assn.
P.O. Box 385
Madison, IL 62060

Bobby L. & Verlillian Ervin
212 Watson Street
Madison, IL 62060

Access Status
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00.
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00.

Access agreement
issued on 12/17/99. A
signed access agreement
was received from
Sarah B. Page-Collins
on 1/31/00. Also,
ARCADIS personnel
have been notified
orally that Madison
County Highway
Department has granted
access.
Access agreement
issued on 12/17/99.

ARCADIS personnel
notified orally that
Madison County
Highway Department
has granted access.
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Table 1 (continued) (
Status of Access to Properties for Predesign Investigation for (iroundwater February 10, 200G

Monitoring
Well ID

GMMW-122

GMMW-123

GMMW-124
GMMW-125

Well Status
Proposed

^

^

^

Existing Area
Eagle Park
Acres

Main industrial

Main industrial

Tax ID #
21-2-19-36-12-202-008

21-2-19-25-07-201-014

21-1-19-24-18-301-002

Site Address
Willie R. Foster
Earle Street
Madison, IL 62060

Northwest side of Earle
Street, south of Allen
Street

Martin and Baily, Inc.
Madison Avenue
Madison, IL 26060

Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet

National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040

Tax Payer Address
Willie R. Foster
306 Terry Street
Madison, IL 62060

Martin and Bailey, Inc.
P.O. Box 385
Carmi, IL 62821

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access Status
Access agreement
issued on 12/17/99. A
signed access agreement
was received on
1/28/00.
ARCADIS personnel
notified orally that
Madison County
Highway Department
has granted access.
Access agreement
issued on 12/17/99.
Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Access agreement hand-
delivered on 1/11/00.
City of Madison City
Council has approved
the request for access to
the public right-of-way.
A written agreement/
permit is not required,
but the building
inspector must be
contacted prior to
drilling.
Access agreement
issued on 12/17/99.
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